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COLORADO RIVER RECOVERY PROGRAM    
FY 2002 ANNUAL REPORT    PROJECT NUMBER:  PIP 12H   
           (Addendum) 
 
    
 
I. Project Title:  Master Interpretive Plan for Colorado Riverfront Trail  
 
II. Principal Investigators:   

Debbie Felker 
U.S. Fish and Wildlife Service 
P.O. Box 25486, Denver Federal Center 
Denver, CO 80225 
303-969-7322, ext. 227 
Fax: 303-969-7327 

 debbie_felker@fws.gov 
 
 David Whitman 
 Dinosaur National Monument 
 P.O. Box 128 
 Jensen, UT  84035 
 435-781-7702 
 Fax: 435-781-7714  
 david_whitman@nps.gov 
 
III.   Project Summary:  In Spring 2001, Recovery Program partners applied for a grant from 

the National Park Foundation to hire a contractor to develop an interpretive plan for the 
Colorado Riverfront Trail in the Grand Valley, Colorado.  As it was conceived, the 
Colorado Riverfront Plan was dependent upon receipt of grant funds.  The plan would 
detail the goals and recommendations to develop a coordinated look/content of 
interpretive messages that reflect programs offered by several public and private 
organizations, including the City of Grand Junction, the Colorado Division of Wildlife, 
Colorado State Parks, the Bureau of Reclamation and the Recovery Program. 

 
IV.   Study Schedule:   
 
 Initial year: FY 2002 
 Final year: FY 2003 
 
V.   Relationship to RIPRAP:   
 

VI. INCREASE PUBLIC AWARENESS AND SUPPORT FOR THE 
ENDANGERED FISHES AND THE RECOVERY PROGRAM. 
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VI. Accomplishment of FY 2002 Tasks and Deliverables, Discussion of Initial Findings 
and Shortcomings:   
 
A grant request was submitted to the National Park Service Foundation to fund 
development of a master interpretive plan for the Colorado Riverfront Trail in Grand 
Junction.  The Foundation changed its criteria for awarding grants and this request was 
tabled.  Because the Recovery Program lost a staff position that was overseeing this 
project (Kathy Holley), it could no longer take the lead on seeing this project through.  As 
a result, the Legacy Committee in Grand Junction has taken over, with help from CDOW, 
and is pursuing grant funds from Greater Outdoors Colorado (GOCO).  The Recovery 
Program submitted a letter of support and committed $1,000 toward this effort.  The grant 
award will be made in 2003, if approved. 

 
VII. Recommendations:  Continue to work with the local groups to support a master 

interpretive plan for the Colorado Riverfront Trail. 
  
VIII. Project Status:  Pending. 
 
IX. FY 2002 Budget Status  
 

A. Funds Provided: $1,000 
B. Funds Expended:      -0- 
C. Difference:    $1,000 
D. Percent of the FY 2002 work completed, and projected costs to complete: 90%, 

$1,000 
 E. Recovery Program funds spent for publication charges: Not applicable. 
 
X. Status of Data Submission (Where applicable):  n/a 
 
XI. Signed:             

Debbie Felker    January 6, 2003      
Information & Education Coordinator Date 
 
 

 


